
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

2272A1         

0004 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.07.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 01.05.2015

01.21.2015

09.14.2015

Date Let:

FREMONT MAIN ST HISTORICAL LIGHTING, PH 3

12.18.2014

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.14.2015

Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22272A
001

ENH-27(60) 0027   ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

2272A1         

0004 Pay Period End Date: 12.12.2015
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Nebraska Department of Roads Date: 01.07.2016

$151,242.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $94,898.75 $68,028.23 $26,870.52
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $94,898.75 $68,028.23 $26,870.52
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $94,898.75 $68,028.23 $26,870.52

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$94,898.75 $68,028.23 $26,870.52

$.00 $.00 $.00

63%

% Time Comp

% Dollar Comp

88%

$151,242.68

12.18.2015 01.05.2016

01.05.2016

Goldie, Jon

Jacobs, Micky

Goedeken, David

Project Manager LPA Responsible Charge

State Representative

01.05.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 01.06.2016 01.06.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 5,074.000 2,537.00

5,074.000 2,537.00

1,833.000 916.50

140.000 70.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.90      1.90 3,186.000 6,053.40

3,186.000 6,053.40

1,371.000 2,604.90

336.000 638.40

0002

EACHSIGN DAY
0002 

0030.80      8,012.50 1.000 8,012.50

1.000 8,012.50

1.000 8,012.50

0.000 0.00

0003

LS  MOBILIZATION
0003 

1107.00      94.00 105.600 9,926.40

105.600 9,926.40

63.850 6,001.90

17.750 1,668.50

0004

SY  REMOVE WALK
0004 

3016.21      123.55 105.600 13,046.88

105.600 13,046.88

55.730 6,885.45

27.330 3,376.62

0005

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0005 

A007.34      2,075.00 31.000 64,325.00

31.000 64,325.00

16.000 33,200.00

6.000 12,450.00

0006

EACHSTREET LIGHTING UNIT

TYPE SL-SPECIAL 1

0006 

A017.56      737.00 31.000 22,847.00

31.000 22,847.00

25.000 18,425.00

6.000 4,422.00

0007

EACHSTREET LIGHT FOUNDATION
0007 

A065.48      17.40 5.000 87.00

5.000 87.00

0.000 0.00

0.000 0.00

0008

LF  1-INCH PVC CONDUIT
0008 
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Est Number:

2272A1         

0004 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.32      5.20 110.000 572.00

110.000 572.00

0.000 0.00

0.000 0.00

0009

LF  #6 AWG CU CONDUCTOR
0009 

A079.50      5.10 55.000 280.50

55.000 280.50

0.000 0.00

0.000 0.00

0010

LF  GROUNDING CONDUCTOR
0010 

A630.10      707.50 32.000 22,640.00

32.000 22,640.00

26.000 18,395.00

6.000 4,245.00

0011

EACHREMOVE LIGHT FOUNDATION
0011 

L860.50      915.00 1.000 915.00

1.000 915.00

0.500 457.50

0.000 0.00

0012

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0012 

Contracted 151,242.68

Current 151,242.68

In place 94,898.75

This Estimate 26,870.52

GROUP 8B ELECTRICAL

Totals for contract Contracted 151,242.68

Current 151,242.68

In place 94,898.75

This Estimate 26,870.52




